Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #5, DECEMBER 2016

Actions taken by Respondents toward achieving compliance with the AOC:

e Continued efforts towards reaching access agreements for the performance of pre-design
investigation activities with one non-Respondent property owner

Summary of validated results of sampling, tests, and all other data received or generated by
Respondents during the reporting period:

e None
Summary of deliverables Respondents submitted to the EPA:

e Submittal of Revised PDI Work Plan presenting a revised approach (based on EPA comments on
the August 22, 2016 PDI Work Plan) for sampling and data collection activities to support the
remedial design of the selected remedy for the Lower Ley Creek Sub-site (December 16, 2016)

e Submittal of Local Disposal Assessment report comparing the feasibility of the final disposal of
remediation materials at two locally available sites (December 16, 2016)

Summary of modifications to work plans or other schedules that Respondents have proposed or that
have been approved by the EPA:

¢ None

Activities anticipated over the next six weeks:

e None

Activities undertaken in support of the Community Involvement Plan during the reporting period and
those to be undertaken in the next six weeks:

e None
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